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Agenda

1. Site evaluation.
2. Site remediation.
3. Review action tracker.

4. General and closure.
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Sie Bvaluation Status

#

Phase 1 of soll and groundwater investigation completed last week
- Boring logs underway
- Soil samples at laboratory
- Planning next phase — drifling issue and availability may delay.

¢ Sampling and Analysis Plan and QAPP ssued.

s Second round of formal ravine waler and sediment completed. Resuils expedied on
1072021 (Iab delayed).

= Angled hand augured samples underneath tanks (feasibility the)

@

Confirmation sampling o coincide with phase 1 excavation (see site remediation},

%

Meed 1o find pathway between ponds and ravine,
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2. Site remediation

Phase 1 soil remediation
» Scope: Remove bedding material to native soil under ponds.
* Planned depth of excavation ~ 18”.
»  Total estimated volume (150 cubic yards).
- Telescopic excavator to arrive on October 8th,
» Target dates:
» Raffinate pond — week ending October 171,
= Depletion pond — week ending October 241,
» Maintenance pond — week ending October 315t (includes batten bar replacement).

Schedule risks:
»  Profile development for Canton, Emelle.
« Expect results on 10/07 for profile development.

« Logistics options:
»  STAT committed to 3 dump trucks per day (TBC).
« SLI committed to 6 roll-offs.
+ VLS will be dumping and returning roll-offs already on site.

Liquid recovery systems:
+ Maintenance pond system installed.
» Raffinate pond to be installed during week ending 10/17/2021.
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3. Action tracker

Target completion

Item # Action Responsible  Date added date Comments
1 Email to presentation to call participants. Phil 24-Sep-21 Complete (9/24)
2 Schedule weekly update calls and include DWR on the next ane. AZP (Charlie) 23-Sep-21 Complete (9/24)
3 Gather all data from ravine 4 and send to EPA {Ken). Phil 24-Sep-21 Complete (9/24)
4 Collect surface water / sediment samples at confluence w/ Broad River. Phil TBA Complete (9/28)
5 Attempt sampling of sediment in west storm water pond. Phil 1-Oct-21 Complete {9/28)
6 Sample liquid in west storm water pond. EnSafe 1-Oct-21 Complete (9/24)
7 Provide Sampling Analysis Plan to EPA. Phil 24-Sep-21 Complete (9/24)
8 Provide first draft proposal for soil remediation/removal. Ensafe 1-Oct-21 See item 12
Maintenance pond completed
g !nstall_free liquid recovery system and remove accessible saturated soils AZP (Kabus) 13-Oct-21 on 10/01. Raffinat_e pond
in raffinate and maintenance ponds. delayed due to rain. Forecast
10/14.
Review possible use of bentonite to prevent contamination migration to On hold due to concerns with
10 . N EnSafe TBA AR, X
springs/Ravine #4. liquid finding alternative paths.
11 Continue installing monitoring wells for further delineation EnSafe TBA Ensafe to confirm timing.
12 Phase 1 soil remediation AZP 6-Oct-21 31-Oct-21
13 Confirmation sampling of native soil Ensafe 6-Oct-21 25-0Oct-21
14 Confirm drilling method and schedule (scnic vs. auger) Ensafe 6-Oct-21
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4. General
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